DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SEC Sem: 4

Project Title: HOSPITAL MANAGEMENT SYSTEM

Team Member 1: (Team Leader)

Name: Manthan D Pandrekar

College ID: 24106117 Email: 24106117@apsit.edu.in

Mobile No: 9082181808

Team Member 2:

Name: Tushar T Parkhe

College ID: 24106133 Email: 24106133@apsit.edu.in

Mobile No: 8169015822

Team Member 3:

Name: Prathamesh G Patil

College ID: 24106107 Email: 24106107@apsit.edu.in

Mobile No: 9518921776

Team Member 4:

Name: Sai Panditkar

College ID: 24106151 Email: 24106151@apsit.edu.in

Mobile No: 8208610181

Prof. Kanchan Wankhede	Prof. Vijaya Bharti Jagan	Dr. Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Project Title: HOSPITAL MANAGEMENT SYSTEM

Team Member 1: (Team Leader)

Name: Manthan . D. Pandrekar

College ID: 24106117 Email: 24106117@apsit.edu.in

Mobile No: 9082181808

Team Member 2:

Name: Tushar . T. Parkhe

College ID: 24106133 Email: 24106133@apsit.edu.in

Mobile No: 8169015822

Team Member 3:

Name: Prathamesh . G. Patil

College ID: 24106107 Email: 24106107@apsit.edu.in

Mobile No: 9518921776

Team Member 4:

Name: Sai . Panditkar

College ID: 24106151 Email: 24106151@apsit.edu.in

Mobile No: 8208670181

Prof. Kanchan Wankhede	Prof. Vijaya Bharti Jagan	Dr. Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 09/01/2026 to 15/01/2026

Progress Planned	Progress Achieved
• Selection of Suitable Mini Project topic	• Finalized Topic : Hospital Management System
• Discussion With Project Guide.	• Discussed Initial Idea With Guide
	• Planned Manual - based patient Record System
	• Understood basic Hospital Workflow

Guides Review: students have discussed the overall idea/workflow of the selected project

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede

Signature of guide with Date: 9/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 16/01/2026 to 22/01/2026

Progress Planned	Progress Achieved
• Requirement Gathering	• Discussed Project Idea With HOD
• System Improvement Discussion	• Received suggestion to convert System into Fully automated WorkFlow
	• Decided that admin, doctor and Lab Will update patient Data
	• Refined System Requirement Accordingly.

Guides Review: Students had changed in the workflow overall system Record will be visible to admin

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede

Signature of guide with Date: 22/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 23/01/2026 to 29/01/2026

Progress Planned	Progress Achieved
• System Design planning	• Design automated System
• Module identification	Architecture
	• Identified Modulus - Admin,
	Doctor, Patient lab
	• Defined Workflow between
	Modulus
	• Presented Design to Guide
	And got approved.

Guides Review: Students show the architecture of their project & suggestion given to them.

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Paskhe Paskhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 27/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 30/01/2026 to 05/02/2026

Progress Planned	Progress Achieved
• Initial System Development	• Developed Initial Prototype of System
• Frontend Setup	• Implemented Basic UI using React
	• Demonstrated Working Model to Teacher
	• Received Feedback For Improvement.

Guides Review: Initial setup had been shown by students. Prototype needs to update.

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 5/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 06/02/2026 to 12/02/2026

Progress Planned	Progress Achieved
· Backend Development using Supabase	· Implemented backend using Supabase
· Database Creation	· Created Database For patient Records
	· Connected React Frontend With Supabase
	· Tested Data storage And Retrieval

Guides Review: Students have created backend using supabase & show connectivity to frontend

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil Patil

Name of Project guide: Prof. kanchan Wankhede.

Signature of guide with Date: 11/2/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SEC Sem: 4

Date: From 13/02/2026 to 19/02/2026

Progress Planned	Progress Achieved
• Module Development	• Developed Admin And Patient
• Improve System Functionality	Modulus
	• Implemented CRUD Operation
	• Identified limitations in
	backend Flexibility
	• Discussed issues With
	Guide

Guides Review: Suggesstion given to them that to add other features. due to the limitations in backend they are facing issue in connectivity.

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof Kanchan Wankhede.

Signature of guide with Date: _____

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 20/02/2026 to 26/02/2026

Progress Planned	Progress Achieved
• Improve Backend Scalability	• Decided to shift from Supabase to MERN Stack
• System Restructuring	• Took advice from Guide And HOD for transition.
	• Planned New backend Architecture
	• Prepare for Data Migration

Guides Review: Students have shifted from supabase to Mern & discuss ~~the~~ about the new backend design.

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: _____

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 27/02/2026 to 05/03/2026

Progress Planned	Progress Achieved
• Setup MERN backend	• Initialize Node.js And
• Database Redesign	Express server
	• Designed MongoDB Database
	• Migrated System Structure
	• Tested backend APIs

Guides Review: Students throughly change the db to Mern which ones working properly & new features had been implemented.

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 4/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C

Sem: 4

Date: From 06/03/2026 to 12/03/2026

Progress Planned	Progress Achieved
• Module Redevelopment	• Developed Admin And Doctor Dashboard
• Authentication System	• Implemented JWT Authentication
	• Added Role-based Access Control
	• Verified Secure login System

Guides Review: Students have developed the dashboard of Admin & Doctor & also show login system.

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 10/3/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE C Sem: 4

Date: From 13/03/2026 to 19/03/2026

Progress Planned	Progress Achieved
• Remaining Module Development	• Developed Patient And lab Modulus
• Integration	• Integrated all Modulus together
	• Ensured smooth Workflow between users
	• Fixed Integration issue.

Guides Review: Students show overall Dashboard including Patient & lab Modulus & discuss the workflow of each user.

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede

Signature of guide with Date: 17/3/26

Parshvanath Charitable Trust's

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Sem: 4

Class: SE C

Date: From 20/03/2026 to 26/03/2026

Progress Planned	Progress Achieved
· Testing And Debugging	· Performed complete system testing
· Performance Improvement	· Fixed Major bugs
	· Optimised backend performance
	· Improved UI / UX

Guides Review: Suggestion given to them to improve UI/UX & fined the issued. ~~for~~

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 26/3

Parshvanath Charitable Trust's

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Sem: 4

Class: SE G

Date: From 27/03/2026 to 02/04/2026

Progress Planned	Progress Achieved
• Deployment	• Deployed Frontend on Vercel
• Documentation	• Deployed backend on Render
	• Prepare Project Documentation
	• Rewived System With Guide and HOD.

Guides Review: Issued were resolved they deployed the backend of Render

Signature

Name and Signature of Team Member 1: Sai Panditkar

Name and Signature of Team Member 2: Tushar Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede

Signature of guide with Date: 2/4/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Sem: 4

Class: SE C

Date: From 03/04/2026 to 09/04/2026

Progress Planned	Progress Achieved
• Final Testing • Project Submission Preparation	• Completed Final Testing • Ensured Fully working System • Prepared presentation And Demo • Final Approval From Guide And HOD.

Guides Review: System is working properly no issue. Presentation was good & Report Shown.

Signature

Name and Signature of Team Member 1: Sai Panditkar Sai

Name and Signature of Team Member 2: Tushar Parkhe Parkhe

Name and Signature of Team Member 3: Manthan Pandrekar Pandrekar

Name and Signature of Team Member 4: Prathamesh Patil

Name of Project guide: Prof. Kanchan Wankhede.

Signature of guide with Date: 7/4